
   

  

Coachella Valley Integrated Regional Water Management  
2014 IRWM Drought Solicitation Implementation Grant Proposal 

Work Summary 

Attachment 4 consists of the following items: 

 Work Summary. This attachment includes summaries of the tasks necessary to complete each 

project in the Proposal. 

Introduction 
The three projects included within this Coachella Valley IRWM Drought Solicitation Implementation Grant 
Proposal are high-priority projects evaluated and selected by the Coachella Valley Regional Water 
Management Group (CVRWMG) and approved of by the IRWM stakeholder group for the Coachella 
Valley IRWM Region (the Planning Partners). The CVRWMG evaluated each project to determine its 
potential to provide drought relief to the Coachella Valley and the State of California as well as its 
readiness to proceed, previously completed work, and ability to provide claimed benefits. The three 
projects selected and included within this proposal have been extensively vetted by regional participants 
who determined that the projects were reasonable, achievable, and consistent with California Department 
of Water Resources (DWR) requirements pertaining to Integrated Regional Water Management (IRWM) 
projects.  

This attachment contains a two-page summary of the anticipated tasks necessary to complete each 
project in the proposal, including the current status of the project (percent complete for each task), and 
required permitting activities. The tasks and information provided for each project are consistent with 
project-related information provided in the Budget (Attachment 5) and Schedule (Attachment 6). 

Table of Contents 
 

Project 1:  Indio Water Authority Recycled Water Project ......................................................................... 4-1 

Project 2:  Regional Turf Reduction Program ............................................................................................ 4-3 

Project 3:  Disadvantaged Community Onsite Plumbing Retrofit Program ............................................... 4-5 

 

4 
Attachment 
 



 
Coachella Valley IRWM Drought Solicitation Implementation Grant Proposal 

Attachment 4:  Work Summary 
  

 

 
   

 

Page intentionally left blank. 

 



 
Coachella Valley IRWM Drought Solicitation Implementation Grant Proposal 

Attachment 4:  Work Summary 
  

  4-1 

  

Project 1:  Indio Water Authority Recycled Water Project 

Local Project Sponsor:  Indio Water Authority (IWA) 
Partner:  Valley Sanitary District (VSD) 

IWA in collaboration with VSD has developed a strategic goal of reclaiming wastewater to reduce demand 
for potable water resources and to replenish the Region’s groundwater aquifer via in lieu groundwater 
replenishment. VSD’s existing wastewater treatment plant (WWTP) currently discharges 6,722 acre-feet 
per year (AFY) of secondary-treated effluent to the Coachella Valley Stormwater Channel (CVSC). Due to 
the CVSC’s properties (it is a concrete-lined channel) and groundwater conditions in the eastern 
Coachella Valley where the WWTP is located, the water discharged does not percolate to the 
groundwater basin, but rather flows out of the Region and into the Salton Sea. The project would 
beneficially reuse the existing water source by upgrading the plant to tertiary treatment and producing and 
distributing recycled water to nearby customers 

The IWA Recycled Water Project represents Phase 1A of IWA and VSD’s long-term recycled water 
program that was identified in the 2011 Recycled Water Master Plan. The Phase 1A component includes 
upgrading the WWTP and building the backbone of the recycled water distribution system; the backbone 
system includes essential infrastructure that would be used to deliver recycled water to future injection 
wells for groundwater recharge (potable reuse). In total, the Phase 1A project will deliver an estimated 
1,926 AFY of recycled water for irrigation purposes. The backbone infrastructure provided in this phase of 
the project will include pipelines that will allow additional customers to connect to recycled water in the 
future and will provide a means to deliver recycled water to injection wells for future groundwater 
replenishment with recycled water. 

IWA and VSD have formed the East Valley Reclamation Authority, a Joint Powers Authority (JPA), to 
facilitate the implementation, financing, management, and operation of the recycled water program. IWA 
and VSD will continue to collaborate on implementing the recycled water program and have already 
completed substantial work associated with this project. Future activities associated with the project that 
are included within this proposal include:   

 Pursuing a design-build contract to expeditiously construct the WWTP 

 Designing and constructing conveyance pipelines to serve nearby users 

 Obtaining necessary permits 

A summary of the Indio Water Authority Recycled Water Project, including anticipated tasks necessary to 
complete the project, deliverables, and current status of the project are provided in Table 4-1.  

Table 4-1:  Work Summary 
Indio Water Authority Recycled Water Project 

Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

Grant 

Administration:   

IWA will be responsible for administration and processing the grant contract, including 

compiling and submitting project invoices, quarterly reports, and completion reports to DWR. 

0% 

Row (a):  Direct Project Administration  

1: Project 

Administration 

Task 1 will involve grant administration and 

coordinating with the DWR per terms of the Grant 

Agreement and will also involve continued coordination 

between VSD and IWA. 

 Progress reports, invoices, 

supporting documentation 

 

0% 

2 : Labor 

Compliance 

Program (LCP) 

IWA does not have a LCP in place. IWA staff will work 

with the Department of Industrial Relations to implement 

a LCP before construction begins in 2015.  

 Submission of LCP 

 Management of LCP 

0% 

3: Reporting Task 3 will involve preparation of quarterly progress 

reports, as well as a final report and post-completion 

report as required per terms of the Grant Agreement.  

 Quarterly Progress Reports 

 Final and Post-Completion 

Reports 

0% 
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Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

Row (b):  Land Purchase/Easement 

4:  Land 

Acquisition 

No land acquisition or easements are necessary for this 

project. 

N/A N/A 

Row (c):  Planning/Design/Engineering/Environmental Documentation 

5: Assessment 

and Evaluation 

IWA completed a Recycled Water Master Plan in 2011 

and will complete a Rate Study and Assessment District 

Study for financing purposes. This work is not included 

within the budget for this proposal.  

 2011 Recycled Water Master 

Plan  

 Rate and Assessment District 

Study 

50% 

6: Final Design IWA will pursue a design-build approach for the project, 

including preliminary and final design of the WWTP 

upgrade and recycled water pipelines; as such, design 

costs are included within the construction task.  

 Preliminary Design Plans 

 Final Design Plans  

0% 

7: 

Environmental 

Documentation 

Environmental documentation for the project was 

completed in 2011 via an Environmental Impact Report 

(EIR) that also meets CEQA plus requirements. Costs to 

prepare the EIR are not included within this proposal. 

 Final EIR/CEQA Plus (included 

on supporting documents CD) 

100% 

8: Permitting Permits for the project will be required by several 

regulatory agencies; final permitting requirements will 

be determined during preliminary design. See the 

deliverables column for a list of currently anticipated 

permits.  All of the permitting work will be conducted by 

IWA staff; the budget for this work is not included 

within this proposal.  

 Encroachment & Traffic 

Control 

 Streambed Alteration 

Agreement (1600) 

 404 Permit (potential) 

 401 permit (potential) 

 NPDES & Waste Discharge 

0% 

Row (d):  Construction/Implementation 

9: Construction 

Contracting 

Task 9 includes actions necessary to procure a design-

build contractor, including:  advertising bids, a pre-bid 

meeting, bid opening, bid evaluation, and selection of 

design-build contractor. IWA would then award the 

contract and a Notice to Proceed would be issued.  

 Prep and Advertisement of Bid 

Packages 

 Bid Opening and Evaluation 

 Bid Award 

 Notice to Proceed 

0% 

10: Construction 

10.1: Site 

Preparation & 

Mobilization  

Contractor will mobilize equipment and secure permits 

and a safety plan for the Project. Pre-construction 

photographs of all construction sites will be taken.  

 Permits and safety plan 

 Pre-construction photographs 

 

0% 

10.2: Project 

Construction 

Project construction will include the work necessary to 

upgrade the WWTP with a 3.4 mgd capacity in 

compliance with Title 22 Standards and constructing 

15,200 linear feet of recycled water pipelines. 

 Construct WWTP upgrade 

 Construct 15,200 linear feet of 

pipelines 

0% 

10.3:  

Performance 

Testing and 

Demobilization 

This task involves all required materials and equipment 

testing, providing training and operating manuals, and 

taking post-construction photographs. 

 Materials and equipment testing  

 Operating manuals 

 Post-construction photographs 

0% 

11:  

Environmental 

Compliance 

A mitigation monitoring and reporting program (MMRP) 

was identified in the EIR. All mitigation required in the 

MMRP will be implemented as part of the project. This 

work is not included within the budget for this proposal. 

 Compliance with MMRP 0% 

12: Construction 

Administration 

Construction management will include managing 

construction, inspection, ensuring contract conformance, 

labor compliance, and permit/regulatory compliance. 

 Construction Management and 

Engineering Services during 

Construction 

0% 
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Project 2:  Regional Turf Reduction Program  

Local Project Sponsor:  Indio Water Authority (IWA) 
Partners:  Coachella Valley Water District (CVWD), Coachella Water Authority (CWA), Desert Water 
Agency (DWA), and Mission Springs Water District (MSWD) 

In 2014 the Coachella Valley and other regions in California received a 5% allocation from the State 
Water Project (SWP). Given that imported water sources are used to replenish the Region’s groundwater 
basins, this reduction in SWP allocations directly impacts the Region’s ability to manage its groundwater 
resources. In order to manage groundwater overdraft in a time of limited imported water supplies, the 
Region must reduce groundwater pumping. As such, the Region’s five water purveyors, also referred to 
as the Coachella Valley Regional Water Management Group (CVRWMG), will implement a turf reduction 
program by providing rebates to incentivize the removal of high-water consuming turf grass and replace it 
with desert-friendly, water-efficient landscaping. By reducing the need for irrigation water used on turf, the 
program will help decrease groundwater pumping, preserving groundwater supplies and reducing 
groundwater overdraft conditions. 

The Regional Turf Reduction Program is a multifaceted program that will make turf rebates available 
throughout the CVRWMG’s collective service area for a variety of water customers, including:  golf 
courses, residential, commercial, municipal, and multi-family sites. This program will assist the Region’s 
water purveyors in effectively managing groundwater by reducing demands and groundwater pumping. 
The Regional Turf Reduction Program builds upon a multitude of efforts that have taken place within the 
Region to reduce water use. For example, the Coachella Valley Association of Governments (CVAG) 
adopted a Model Water Efficient Landscape Ordinance; the large majority of cities in the Coachella Valley 
have adopted a landscape ordinance in accordance with the CVAG model.  

A summary of the Regional Turf Reduction Program, including anticipated tasks necessary to complete 
the project, deliverables, and current status of the project are provided in Table 4-2. 

Table 4-2:  Work Summary 
Regional Turf Reduction Program 

Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

Grant 

Administration:   

IWA will be responsible for administration and processing the grant contract, including 

compiling and submitting project invoices, quarterly reports, and completion reports to DWR. 

0% 

Row (a):  Direct Project Administration  

1: Project 

Administration 

Task 1 will involve grant administration and 

coordinating with the DWR per terms of the Grant 

Agreement and will also involve coordination 

between the CVRWMG agencies and project 

participants. This work will be completed by the 

CVRWMG agencies and is not included in the 

budget. 

 Progress reports, invoices, 

supporting documentation 

 

0% 

2 : Labor 

Compliance 

Program 

This project is not a public works project and does not 

require a Labor Compliance Program.  

N/A N/A 

3: Reporting Task 3 will involve preparation of quarterly progress 

reports, as well as a final report and post-completion 

report as required per terms of the Grant Agreement.  

This work will be completed by the CVRWMG 

agencies and is not included in the budget. 

 Quarterly  Progress Reports 

 Final and Post-Completion 

Reports 

0% 

Row (b):  Land Purchase/Easement 

4:  Land 

Acquisition 

No land acquisition or easements are necessary as part 

of this project. 

N/A N/A 
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Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

Row (c):  Planning/Design/Engineering/Environmental Documentation 

5: Assessment and 

Evaluation 

The CVRWMG agencies have completed substantial 

work related to conservation and outreach and 

developing turf rebate programs. This work has 

prepared the project for implementation and is not 

included as part of the proposal.  

 CVRWMG conservation 

programs, including 

www.cvwatercounts.org   

100% 

6: Final Design Design work is not required for this program and is 

not included in the budget.  
N/A N/A 

7: Environmental 

Documentation 

Environmental documentation is not required for this 

program and is not included in the budget.  
N/A N/A 

8: Permitting Permitting is not required for this project and is not 

included in the budget. 

N/A N/A 

Row (d):  Construction/Implementation 

9: Construction 

Contracting 

Construction contracting is not required for this 

project and is not included in the budget. 

N/A N/A 

10: Implementation 

10.1: Develop 

Guidelines and 

Specifications  

Work completed under this subtask includes 

developing guidelines and specifications for each 

applicable use sector (golf, residential, commercial, 

municipal, and multi-family) based upon the CVAG 

Water Efficient Landscape Ordinance and upon water 

budgets set for golf users (only applicable to CVWD). 

 Water-Efficient Landscape 

Standards and Specifications 

 Golf course water budgets 

0% 

10.2: Outreach Work completed under this subtask includes 

developing and implementing an outreach program 

based on work completed by the CVRWMG and other 

agencies that have turf rebate programs in place to 

raise awareness about the program as well as facilitate 

users in implementing the program. 

 Outreach campaign specified to 

different end-users 

 Microsite (mini website) with 

program details and forms 

 Draft design plans and ideas, 

how-to assistance, FAQs, and 

other supporting documents 

 Outreach tools and materials 

(social media, mailers, 

newsletters, press releases, etc.) 

0% 

10.3:  Rebate 

Program 

This subtask includes work to administer the program, 

including application review and approval, pre- and 

post-site visits to customer sites, verification of 

successful project completion, customer support, 

rebate check processing, and program website 

maintenance. This subtask includes work to measure 

and report program progress and budgeted funds for 

materials and equipment necessary to implement the 

water-efficient landscape upgrades. Eligible costs 

include, but are not limited to: water-efficient plants 

and mulch and hardware (weather-based irrigation 

controllers, irrigation piping, meters, valves, etc.). 

 Site visit reports (pre and post) to 

measure water use and confirm 

that installations have occurred in 

accordance with applicable 

guidelines and specifications  

 Original customer receipts for all 

materials involved in the program 

 Maps with geographic locations 

of program participants 

 Report documenting compliance 

with water budgets (CVWD 

only) 

0% 

11:  

Environmental 

Compliance 

Environmental compliance is not required for this 

project and not included in the budget. 

N/A N/A 

12: Construction 

Administration 

Construction administration is not required for this 

project and not included in the budget. 

N/A N/A 

http://www.cvwatercounts.org/
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Project 3:  Disadvantaged Community Onsite Plumbing Retrofit Program   

Local Project Sponsor:  Coachella Valley Water District (CVWD) 
Partners:  Pueblo Unido Community Development Corporation (PUCDC) and Leadership Counsel 
for Justice and Accountability (Leadership Counsel) 

In 2011 the Coachella Valley IRWM Region received a separate disadvantaged communities (DAC) grant 
from DWR to conduct outreach to DACs in the Coachella Valley. The program that was implemented 
through this grant is called the Coachella Valley DAC Outreach Program. The program had several goals, 
including conducting outreach to DACs to gather information and refine water-related issues and 
concerns,  and using the refined issues to develop projects that would address critical DAC needs. The 
Disadvantaged Community (DAC) Onsite Plumbing Retrofit Program was developed as a result of the 
outreach efforts conducted through the Coachella Valley DAC Outreach Program. 

During implementation of the Coachella Valley DAC Outreach Program, DAC residents noted that onsite 
plumbing leaks and faulty onsite plumbing systems may cause drinking water quality issues and water 
waste. For water quality issues, onsite plumbing systems may be compromised by structural damage or 
improper construction or design, which can allow water quality constituents to enter the potable water 
system. For onsite plumbing leaks, aging, damaged, or improperly constructed or designed systems may 
leak and waste water. The DAC Onsite Plumbing Retrofit Program was developed to address both water 
waste and drinking water quality issues by providing a cost-effective mechanism to repair faulty systems 
that leak and waste water by replacing inefficient fixtures to address potential sources of drinking water 
quality contamination. The program will provide outreach, technical support, and rebates for DACs to 
repair and retrofit their current plumbing systems.  

A summary of the DAC Onsite Plumbing Retrofit Program, including anticipated tasks necessary to 
complete the project, deliverables, and current status of the project are provided in Table 4-3. 

Table 4-3:  Work Summary 
DAC Onsite Plumbing Retrofit Program 

Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

Grant 

Administration:   

CVWD will be responsible for administration and processing the grant contract, including 

compiling and submitting project invoices, quarterly reports, and completion reports to DWR. 

0% 

Row (a):  Direct Project Administration  

1: Project 

Administration 

Task 1 will involve grant administration and coordinating 

with the DWR per terms of the Grant Agreement. 
 Progress reports, invoices, 

supporting documentation 

0% 

2 : Labor 

Compliance 

Program 

This project is not a public works project and does not 

require a Labor Compliance Program.  

N/A N/A 

3: Reporting Task 3 will involve preparation of quarterly progress 

reports, as well as a final report and post-completion report 

as required per terms of the Grant Agreement.  

 Quarterly Progress Reports 

 Final and Post-Completion 

Reports 

0% 

Row (b):  Land Purchase/Easement 

4:  Land 

Acquisition 

No land acquisition or easements are necessary as part of 

this project. 

N/A N/A 

Row (c):  Planning/Design/Engineering/Environmental Documentation 

5: Assessment 

and Evaluation 

The 2014 Coachella Valley IRWM Plan includes a volume 

dedicated to the outcomes of the DAC Outreach Program. 

The CVRWMG completed a technical memo in to define 

the project. This work has prepared the project for 

implementation and is not included as part of the proposal. 

 Coachella Valley IRWM 

Plan; Volume II – DACs 

 Technical Memorandum for 

the DAC Onsite Plumbing 

Retrofit Program   

100% 

6: Final Design No design is required for this project.    N/A N/A 
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Task Description of Work to be Completed for Task Deliverables 
Percent 

Complete 

7: Environmental 

Documentation 

Environmental documentation is not required for this 

project. 

N/A N/A 

8: Permitting Permitting is not required for this project.  N/A N/A 

Row (d):  Construction/Implementation 

9: Construction 

Contracting 

Construction contracting is not required for this project.  N/A N/A 

10: Implementation 

10.1: Develop 

Guidelines and 

Specifications  

Work completed under this subtask includes developing a 

final program outreach and application structure, which will 

guide implementation of the rebate program. 

 Final program outreach and 

application structure 

0% 

10.2: Outreach Work completed under this subtask includes developing 

and implementing an outreach program to raise awareness 

about the program. This work will be completed by CVWD 

in coordination with the partners.  

 Outreach tools and materials, 

including social media, 

direct mail, newsletters, etc. 

0% 

10.3: Pre-

Implementation 

Activities  

Prior to completing onsite surveys, partner organizations 

will work with interested parties to verify Median 

Household Income (MHI) data to validate that residents 

qualify as DACs.  Further, the partners will design 

evaluation forms that will be used to determine the scope of 

work related to onsite needs for each applicant. Upon being 

approved as DACs, partner organizations will work with 

interested parties to describe the program structure, 

understand onsite needs, and help residents fill out 

necessary application materials. 

 Documentation of DAC 

status  

 Design evaluation forms 

 Completed program 

application with expected 

fixture and plumbing 

retrofits and details of initial 

conditions  

0% 

10.4:  Project 

Implementation 

Work to administer the program, including application 

review and approval, pre- and post-site visits by partner 

organizations, verification of successful project completion, 

rebate check processing. Any information about the state of 

plumbing system before or during rehabilitation is gathered 

for further water savings analysis. 

 Customer site visit reports 

(pre and post) 

 Invoices for material costs 

from customers 

 Maps with geographic 

locations of program 

participants  

 Report from partner 

organization or contractor on 

post-construction state of 

system/fixtures 

0% 

10.5:  Final 

Evaluation  

Upon completion of onsite retrofits, final work will be done 

to compile the information gathered before and after system 

rehabilitation to calculate amount of water saved or 

potential water savings based on prior and future system 

characteristics. Once the program is complete, a final 

program report will be written to describe lessons-learned, 

obstacles, and other necessary information to help other 

DACs duplicate the program. This work will be completed 

by CVWD in coordination with the partners. 

  Program water savings 

calculations 

 Final program report with 

lessons-learned  

0% 

11:  

Environmental 

Compliance 

Environmental compliance is not required for this project. N/A N/A 

12: Construction 

Administration 

Construction administration is not required for this project. N/A N/A 

 


